9/14/2006
Dates subject to change due to vendor software deliveries

NOAA’s FY 2006 (15 month)
Scheduled CBS Production

System Downtime/Outages
(Production & Production DW)

Planned downtime & outages due to
CBS Software Promotions, Hardware
Upgrades & Regular System
Maintenance

(Does not include unscheduled/unplanned system downtimes)

Version 15
Revised September 13, 2006 — kdc
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9/14/2006
Dates subject to change due to vendor software deliveries

FY 2005 CFS Software Delivery Planned Promotions:

e 05-A: August Standard Maintenance Delivery (V2.20)
0 Delivery Date: 8/15/2005
0 Expected Promotion: December 10 2005

FY 2006 CFS Software Delivery Planned Promotions:

e 06-A: October Standard Maintenance Delivery (V2.21)
0 Delivery Date: 10/18/2005
0 Expected Promotion: December 10 2005
e 06-B: EDA Business Area
0 Delivery Date: October 2005
0 Expected Promotion: November 19 2005
e 06-C: INTERNAL NOAA “Funds Reservation Accounting”
0 Delivery Date: November 23 2005
0 Expected Promotion: December 10 2005
e 06-D: Mass Reclassification Phase | (V2.22)
0 Delivery Date: December 1 2005
0 Expected Promotion: December 10 2005
e (06-E: NDW-AP-Trans Oracle Chaining Fix
0 Expected Processing: January 21 2006
e 06-F. December Standard Maintenance Delivery (V2.23)
0 Delivery Date: 12/15/2005
0 Expected Promotion: February 25 2006
e 06-G: February Standard Maintenance Delivery (V2.24)
0 Delivery Date: 2/15/2006
0 Expected Promotion: April 22 2006
e 06-H: April Standard Maintenance Delivery (V2.25)
0 Delivery Date: 4/19/2006
0 Expected Promotion: June 24 2006
e 06-J: June Standard Maintenance Delivery (V2.27)
0 Delivery Date: 6/16/2006
0 Expected Promotion: August 12 2006
e 06-K: CCR Code Deliveries (V2.11)
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9/14/2006
Dates subject to change due to vendor software deliveries

0 Delivery Date: 8/31/2006

0 Expected Promotion: September 28/29/30 and October 1 2006
e (06-L: CSTARS Code Deliveries (V2.27)

0 Delivery Date: 8/31/2006

0 Expected Promotion: October 13 2006

FY 2006 CFS Software Implementations:

e 06-CCR: CCR Implementation
0 Expected Implementation: September 28/29/30 and October 1 2006

e 06-CSTARS: CSTARS Implementation
0 Expected Promotion & Setup Required: October 13/14/15 2006
0 Expected Implementation: October 16 2006

FY 2007 & Future CFS Software Delivery Planned Promotions:

o XX-X: Web Migration Implementation (Includes Fund Code) (Version TBD)
0 Delivery Date: June 2007
0 Expected Promotion: TBD
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NOTES:

e “SW-Prod” = Software Promotions & Software Upgrades for Production
o Production unavailable to users

e “SW-DW?” = Software Promotions & Software Upgrades for Production Data Warehouse
0 Production Data Warehouse unavailable to users

e “HW Upgrades” = Hardware Upgrades
0 Production and Production Data Warehouse unavailable to users
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9/14/2006
Dates subject to change due to vendor software deliveries

October 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1
2 3 4 5 6 7 8
9 HDAY-10 11 12 13 14 15
16 17 18 19 20 21 22
23 24 25 26 27 28 29
30 31
November 2005 Schedule
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5
HW HW HW Upgrades
Upgrades Upgrades
@ 9:00 PM
EST
(Includes
full copy of
production
for CBS
PD testing
use)
6 7 8 9 10 HDAY-11 12
HW Upgrades System made
available @
6:00 AM EST
13 14 15 16 17 19

SW-Prod &

SW-DW
Code 06-B

20 21 22 23 HDAY-24 25 26
SW-Prod & System made
SW-DW available @
Code 06-B 6:00 AM EST

28 29 30
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9/14/2006
Dates subject to change due to vendor software deliveries

December 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2

4 5 6 7 8 9 10
SW-Prod &

SW-DW (Mass
Reclass)
Code 05-A; 06-A/C/D

11 12 13 14 15 16 17
SW-Prod & SW-Prod SW-Prod SW-Prod
SW-DW (Mass & SW-DW & SW-DW & SW-DW
Reclass) (Mass (Mass (Mass

Reclass) Reclass) Reclass)
Code 05-A; 06- Code 05-A; Code 05-A; Code 05-A;
A/C/D 06-A/C/D 06-A/C/D 06-A/C/D

18 19 20 22 23 24
SW-Prod & SW SW-Prod SW-Prod
DW (Run Mass & SW DW & SW DW
Reclass) (Run Mass (Run Mass
Reclass Reclass
25 HDAY-26 27 28 29 30 31

DECEMBER NOTE:

Mass Reclassification testing has progressed as scheduled, and we will place the production
environment in restricted access to promote Mass Reclassification code from December 10 thru
December 14 2005. Mass Reclassification project was prioritized as one of NOAA’s Top FY 2006
Priorities.
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday

15

22
SW-DW
Code 06-E

Monday
HDAY-2

HDAY-16

23

System made
available @
6:00 AM EST

30

January 2006 Schedule

Tuesday
3

10

17

24

31

Wednesday
4

11

18

25

Thursday
5

12

19

26

Friday

6

System Maint
— unavailable
@ 8:00 PM -
10:00 PM

13

20

System Maint
— unavailable
@ 8:00 PM -
10:00 PM

27

Saturday

14

SW-Prod &

Unavailable

SW-DW
e —copy

of production THRU
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday

12

19

26
SW-Prod &

SW-DW
Code 06-F

Monday

13

HDAY-20

27

System made
available @
6:00 AM EST

February 2006 Schedule

Tuesday

14

21

28

Wednesday
1

15

22

Thursday
2

16

23

Friday

3

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

10

17

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

24

Saturday

11

18

25
SW-Prod &

SW-DW
Code 06-F
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9/14/2006
Dates subject to change due to vendor software deliveries

March 2006 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
5 6 7 8 9 10 11
12 13 14 15 16 17 18
System Maint SW-Prod &
— unavailable SW-DW
@ 8:00 PM — Code 06-TBD
12:00 AM
19 20 21 22 23 24 25
SW-Prod & System made
SW-DW available @
Code 06-TBD 6:00 AM EST
27 28 29 30 31
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
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9/14/2006
Dates subject to change due to vendor software deliveries

April 2006 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1
2 3 4 5 6 7 8
9 10 11 12 13 14 15
System Maint
— unavailable
@ 8:00 PM -
12:00 AM

16 17 18 19 20 21 22
SW-Prod &

SW-DW

Code 06-G

23 24 25 26 27 28 29
SW-Prod & System made System Maint SW-Prod &
SW-DW available @ — unavailable SW-DW
Code 06-G 6:00 AM EST @ 8:00 PM - unavailable — copy
12:00 AM of production; 11:59
PM Fri-8:00 AM

Sat
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday

7
Tentative
SW-Prod &

SW-DW
Code 06-TBD

MOTHER’S DAY

14

21
Tentative

SW-Prod &
SW-DW
Code 06- TBD

28

May NOTE:
It has not yet been determined if both weekends will be required for software promotions — more

Monday
1

8

System made
available @
6:00 AM EST

15

22

System made
available @
6:00 AM EST

HDAY-29

information to come.

May 2006 Schedule

Tuesday
2

16

23

30

Wednesday
3

10

17

24

31

Thursday
4

11

18

25

Friday

5

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

12

19

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

26

Saturday

6

Tentative
SW-Prod &
SW-DW
Code 06-TBD

20

Tentative
SW-Prod &
SW-DW
Code 06-TBD

27
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday

11

FATHER'S DAY
18

25
SW-Prod &
SW-DW

Code 06-H

June NOTE:

Monday

12

19

26

System made
available @
6:00 AM EST

June 2006 Schedule

Tuesday

13

20

27

Wednesday

14

21

28

Thursday
1

15

22

29

Friday

2

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

9

16

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

23

30

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday

10

17

24
SW-Prod &

SW-DW
Code 06-H

It has not yet been determined if both weekends will be required for software promotions — more
information to come.
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday Monday
2 3
9 10
16 17
23 24
30 31
July NOTE:

July 2006 Schedule

Tuesday

HDAY-4

11

18

25

Wednesday

12

19

26

Thursday

13

20

27

Friday

14

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

21

28

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday

15

22

29

It has not yet been determined if both weekends will be required for software promotions — more

information to come.
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday Monday

13 14
SW-Prod & System made
SW-DW available @
Code 06-J 6:00 AM EST

21

27 28

August 2006 Schedule

Tuesday
1

15

22

29

Wednesday
2

16

23

30

Thursday
3

10

17

24

31

Friday

4

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

11

18

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

25

Saturday

12
SW-Prod &

SW-DW
Code 06-J

19

26
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9/14/2006
Dates subject to change due to vendor software deliveries

September 2006 Schedule

Sunday Monday Tuesday Wednesday Thursday
3 HDAY-4 5 6 7
10 11 12 13 14
17 18 19 20 21

24 25 26 27 28

Tentative
(Noon ET)

— SW-Prod
Code 06-K;
06-CCR

Friday

1

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

8

15

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

22

System Maint
— unavailable
@ 9:00 PM -
12:00 AM

29
Tentative —
SW-Prod
Code 06-K;
06-CCR

Saturday

16

23

30
Tentative —
SW-Prod
Code 06-K;
06-CCR
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday Monday

1 2
Tentative —
SW-Prod

Code 06-K;
06-CCR

8 HDAY-9

15 16

SW-Prod & System made
SW-DW available @

Code 06-L; Code 6:00 AM EST

06-CSTARS

23

29 30

October 2006 Schedule

Tuesday
3

10

17

24

31

Wednesday
4

11

18

25

Thursday
5

12

19

26

Friday

6

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

13
Tentative —
PM SW-
Prod &

SW-DW
Code 06-L;
Code 06-
CSTARS

20

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

27

Saturday

14

SW-Prod &
SW-DW

Code 06-L; Code 06-
CSTARS

21

SW-Prod &
SW-DW
unavailable — copy
of production; 11:59
PM Fri - 8:00 AM
Sat
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9/14/2006
Dates subject to change due to vendor software deliveries

November 2006 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
System Maint Tentative
— unavailable SW-Prod &
@ 8:00 PM — SW-DW
12:00 AM Code 06-TBD

5 6 7 8 9 HDAY-10 11
Tentative System made
SW-Prod & available @
SW-DW 6:00 AM EST
Code 06-TBD
13 14 15 16 17 18
System Maint
— unavailable
@ 8:00 PM -
12:00 AM
19 20 21 22 HDAY-23 24 25
26 27 28 29 30
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9/14/2006

Dates subject to change due to vendor software deliveries

Sunday Monday
3 4
10 11
Tentative System made
SW-Prod & available @
SW-DW 6:00 AM EST

Code 06-TBD
18

24 HDAY-25

31

December 2006 Schedule

Tuesday

12

19

26

Wednesday

13

20

27

Thursday

14

21

28

Friday

1

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

8

15

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

22

29

System Maint
— unavailable
@ 8:00 PM -
12:00 AM

Saturday

9
Tentative

SW-Prod &
SW-DW
Code 06-TBD

16

23

30
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